COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C19875R ESTIMATE NO: 0011 PROG

PCN: 19875R-BID COFRS REPORTING CATEGORY: 3

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
I-70 GW CANYON VARIABLE SPEED SIGNING

TIME CHARGED: 114.0
PERCENT TIME: 60.96

NHPP0702-342
1-70 GW CANYON VARIABLE SPEED

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  GARFIELD EAGLE
CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

DATE AWARDED

DAYS

09/23/2019
06/14/2018
07/09/2018

DATE CONTRACT EXECUTED 08/02/2018

Casper WY 82609 (307)237-3003

DATE NOTICE TO PROCEED 09/24/2018

Page 1
ESTIMATE RUN 09/25/2019

14:48:37

SPEC YR: 2005

FACS REF NO:

187 WORK DAYS
140 WORK DAYS

DATE TIME STARTED 09/24/2018
DATE WORK BEGAN 09/24/2018
DATE TIME STOPPED

DATE ACCEPTED

CURRENT PROJECT AMT:$  6,425,075.13  PARTICIPATING $  4,725115.85 939,250.40
AWARD PROJECT AMT: $  5,900,202.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.54% TOTAL EARNINGS 4,725,115.85 939,250.40
FUNDS AVAILABLE: $ 1,609,959.28  STOCKPILED MATERIALS 450,399.20 -514,266.50
GROSS EARNINGS 5,175,515.05 424,983.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -88,503.03 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,087,012.02 424,983.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,087,012.02 424,983.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 424,983.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19875R-BID ESTIMATE RUN 09/25/2019

PROJECT: NHPPQ702-342 ESTIMATE NO: 0011 14:48:37
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00240 Removal of Asphalt Mat (Planing) 125.970 125.970
SY 0.000 0.00
51.00000 125.970 6,424.47
0010 202-00715 Removal of Closed Circuit Television Pole 1.000 0.000
EACH 1.000 420.00
420.00000 1.000 420.00
0015 202-00720 Removal of Closed Circuit Camera 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0020 202-00810 *Removal of Ground Sign 26.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0025 202-00815 Removal of Sign (Special) 2.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0030 202-00821 *Removal of Sign Panel 11.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 3.000 3.000
EACH 0.000 0.00
280.00000 3.000 840.00
0040 202-00832 Removal of Sign Panel (Special) 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0045 202-00855 Removal of Traffic Signal Controller Cabinet 0.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 24.000 24.000
cY 0.000 0.00
140.00000 24.000 3,360.00
0055 203-01597 *Potholing 267.000 259.500
HOUR 0.000 0.00

290.00000 259.500 75,255.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19875R-BID ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0011 14:48:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1,000.000 930.000
LF 0.000 0.00
15.00000 930.000 13,950.00
0065 208-00035 *Aggregate Bag 160.000 156.000
LF 0.000 0.00
28.00000 156.000 4,368.00
0070 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 208-00056 *Storm Drain Inlet Protection (Type Il1) 0.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 1.000 0.750
HOUR 0.000 0.00
140.00000 0.750 105.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0095 210-00810 *Reset Ground Sign 30.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 212-00006 *Seeding (Native) 2.400 2.200
ACRE 0.200 1,150.00

5,750.00000 2.400 13,800.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19875R-BID ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0011 14:48:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00032 *Soil Conditioning 2.400 2.200
ACRE 0.200 275.00
1,375.00000 2.400 3,300.00
0120 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
7.50000 0.000 0.00
0125 240-00000 *Wildlife Biologist 20.000 20.000
HOUR 0.000 0.00
136.00000 20.000 2,720.00
0130 240-00010 *Removal of Nests 0.500 0.500
HOUR 0.000 0.00
105.00000 0.500 52.50
0135 240-00020 Netting 0.000 0.000
Sy 0.000 0.00
7.10000 0.000 0.00
0140 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 119.000 119.000
SY 0.000 0.00
48.00000 119.000 5,712.00
0145 503-01060 *Micropile (6 Inch) 264.000 264.000
LF 0.000 0.00
610.00000 264.000 161,040.00
0150 509-00000 Structural Steel 4,000.000 0.000
LB 0.000 0.00
13.20000 0.000 0.00
0155 601-03000 Concrete Class D 19.000 19.000
cY 0.000 0.00
725.00000 19.000 13,775.00
0160 602-00000 Reinforcing Steel 3,600.000 3,600.000
LB 0.000 0.00
3.50000 3,600.000 12,600.00
0165 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00

5,500.00000 1.000 5,500.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE Manhole 2.000
EACH 0.000 0.00
3,238.66667 2.000 6,477.33
0170 607-11525 *Fence (Plastic) 1,566.000 1,566.000
LF 0.000 0.00
8.60000 1,566.000 13,467.60
0175 612-00260 Location Marker (Fiber Optic)(Dome) 35.000 20.000
EACH 0.000 0.00
350.00000 20.000 7,000.00
0180 613-00050 1/2 Inch Electrical Conduit 150.000 150.000
LF 0.000 0.00
18.00000 150.000 2,700.00
0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 0.000
LF 0.000 0.00
1.03667 0.000 0.00
0185 613-00100 1 Inch Electrical Conduit 20.000 20.000
LF 0.000 0.00
29.00000 20.000 580.00
0190 613-00200 2 Inch Electrical Conduit 150.000 150.000
LF 0.000 0.00
45.00000 150.000 6,750.00
0190 MATERIAL ALLOWANCE 2" Electrcial 0.000
LF 0.000 0.00
26.14467 0.000 0.00
0195 613-00206 *2 Inch Electrical Conduit (Bored) 340.000 340.000
LF 0.000 0.00
92.00000 340.000 31,280.00
0200 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 4,880.000 4,880.000
LF 0.000 0.00
71.00000 4,880.000 346,480.00
0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 0.000
LF 0.000 0.00

10.16392 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0011 14:48:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 1,047.000 1,047.000
LF 0.000 0.00
93.50000 1,047.000 97,894.50
0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 0.000
LF 0.000 0.00
19.10444 0.000 0.00
0210 613-01200 2 Inch Electrical Conduit (Plastic) 6,496.000 6,496.000
LF 0.000 0.00
40.00000 6,496.000 259,840.00
0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
1.15262 0.000 0.00
0215 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0215 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
(Plastic)(Special)
LF 0.000 0.00
1.05500 0.000 0.00
0220 613-03491 Electrical Conduit (Plastic)(Multiduct) 3,991.000 3,991.000
LF 0.000 0.00
40.00000 3,991.000 159,640.00
0220 MATERIAL ALLOWANCE Electrical Conduit 0.000
(Plastic)(Multiduct)
LF 0.000 0.00
1.05500 0.000 0.00
0225 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 506.000 506.000
LF 0.000 0.00
140.00000 506.000 70,840.00
0230 613-03500 Electrical Conduit (Plastic) (Multiduct) (Speci al) 0.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0230 MATERIAL ALLOWANCE Electrical Conduit 0.000

Plastic)(Multiduct)(Special
( X ISP ) LF 0.000 0.00

1.05500 0.000 0.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200

0235 613-04100
0240 613-07010
0240

0245 613-07011
0245

0250 613-07023
0250

0255 613-07026
0255

0260 613-07040
0260

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Electrical System Maodifications

Pull Box (Surface Mounted)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
11,300.00000

6.000
EACH
4,700.00000

MATERIAL ALLOWANCE Surface Mounted Boxes

Pull Box (11"x18"x12")

EACH
2,333.75100

34.000
EACH
1,080.00000

MATERIAL ALLOWANCE Pull Box 11x18x12

Pull Box (24"x36"x24")

EACH
293.55000

22.000
EACH
2,000.00000

MATERIAL ALLOWANCE Pull Box 24x36x24

Pull Box (16"x24"x12")

MATERIAL ALLOWANCE PB 16x24x12

Pull Box (30"x48"x24")

MATERIAL ALLOWANCE PB 30x48x24

EACH
910.02000

1.000
EACH
1,260.00000

EACH
498.56000

5.000
EACH
2,350.00000

EACH
1,208.94000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.250
0.250

6.000
0.000
6.000

0.000
0.000
0.000

34.000
0.000
34.000

22.000
0.000
22.000

22.000
0.000
22.000

0.000
0.000
0.000

0.000
1.000
1.000

10.000
-1.000
9.000

5.000
0.000
5.000

5.000
0.000
5.000

Page 7
ESTIMATE RUN 09/25/2019

14:48:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,825.00
2,825.00
0.00
28,200.00
0.00
0.00
0.00
36,720.00
0.00
6,458.10
0.00
44,000.00
0.00
0.00
1,260.00
1,260.00
-498.56
4,487.04
0.00
11,750.00
0.00
6,044.70



CONTID:
PCN:
PROJECT:

CAT NO0200

0265

613-10010

0265

0270

613-10015

0275

613-32400

0275

0280

613-34200

0280

0285

613-40010

0290

613-50106

0290

0295 613-50355

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Wiring (Special)

MATERIAL ALLOWANCE Wiring Special

Breakaway Wiring System

Light Standard Steel (40 Foot)

MATERIAL ALLOWANCE Light Std (40 ft)

Light Standard Metal (20 Foot)

MATERIAL ALLOWANCE Light Std (20 ft)

*Light Standard Foundation

Lighting Control Center (Special)

MATERIAL ALLOWANCE Light Cont Center Various Ma

Power Transformer

ESTIMATE NO: 0011

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
247,000.00000

LS
30,366.03000

20.000
EACH
140.00000

7.000
EACH
2,700.00000

EACH
1,434.00000

6.000
EACH
2,000.00000

EACH
818.00000

13.000
EACH
4,500.00000

5.000
EACH
7,500.00000

terial
EACH
2,627.03000

5.000
EACH
3,600.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.008
0.383
0.391

0.992
-0.383
0.609

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

5.000
1.000
6.000

1.000
-1.000
0.000

13.000
0.000
13.000

5.000
0.000
5.000

0.000
0.000
0.000

4.000
0.000
4.000

Page 8
ESTIMATE RUN 09/25/2019

14:48:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
94,601.00
96,577.00
-11,630.19
18,492.91
0.00
0.00
0.00
18,900.00
0.00
0.00
2,000.00
12,000.00
-818.00
0.00
0.00
58,500.00
0.00
37,500.00
0.00
0.00
0.00
14,400.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0295 MATERIAL ALLOWANCE Power Transformer 0.000
EACH 0.000 0.00
1,482.51667 0.000 0.00
0300 613-80105 Circuit Breaker (30A, 2 Pole) 28.000 20.000
EACH 1.000 950.00
950.00000 21.000 19,950.00
0305 613-81500 Panelboard (5KVA Mini Load Center) 12.000 12.000
EACH 0.000 0.00
4,550.00000 12.000 54,600.00
0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 0.000
EACH 0.000 0.00
3,480.83750 0.000 0.00
0310 613-81800 Branch Circuit Panel (Special) 5.000 4.000
EACH 0.000 0.00
4,000.00000 4.000 16,000.00
0310 MATERIAL ALLOWANCE Branch Circuit Panel Various 1.000
Material
EACH 0.000 0.00
2,215.03200 1.000 2,215.03
0315 614-00011 *Sign Panel (Class 1) 136.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0320 614-00012 *Sign Panel (Class II) 1,021.500 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0325 614-00040 Sign Post (Special) 297.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0330 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 45.000 0.000
Slipbase
EACH 0.000 0.00
445.00000 0.000 0.00
0335 614-03003 *Concrete Footing (Type 3) 10.000 10.000
EACH 0.000 0.00

3,500.00000 10.000 35,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0340 614-03006

0345

614-10125

0345

0345

0345

0345

0345

0350

614-10127

0350

0350

0350

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
ROADWAY
*Concrete Footing (Type 6) 1.000 1.000
EACH 0.000
5,000.00000 1.000
Variable Message Sign (Ground Mounted) 18.000 0.000
EACH 14.000
39,550.00000 14.000
MATERIAL ALLOWANCE Variable Message Sign (Groun d 1.000
Mounted)
EACH -1.000
29,145.00000 0.000
MATERIAL ALLOWANCE VSL's (single) 5.000
EACH -5.000
20,365.00000 0.000
MATERIAL ALLOWANCE VSL (single) Pole 1.000
EACH -1.000
1,067.00000 0.000
MATERIAL ALLOWANCE Variable Message Sign (Groun d 0.000
Mounted)
EACH 3.000
28,365.00000 3.000
MATERIAL ALLOWANCE Variable Message Sign (Groun d 0.000
Mounted) (Pole)
EACH 2.000
1,067.00000 2.000
Variable Speed Limit Sign 6.000 0.000
EACH 0.000
29,000.00000 0.000
MATERIAL ALLOWANCE Variable Speed Limit Sign 1.000
EACH 0.000
21,145.00000 1.000
MATERIAL ALLOWANCE VSL's (dual) 17.000
EACH -17.000
28,365.00000 0.000
MATERIAL ALLOWANCE VSL (dual) Posts 16.000
EACH -16.000
1,067.00000 0.000

C19875R
19875R-BID
NHPP0702-342

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011

Page 10
ESTIMATE RUN 09/25/2019

14:48:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
5,000.00
553,700.00
553,700.00
-29,145.00
0.00
-101,825.00
0.00
-1,067.00
0.00
85,095.00
85,095.00
2,134.00
2,134.00
0.00
0.00
0.00
21,145.00
-482,205.00
0.00
-17,072.00
0.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 0.000
EACH 5.000 101,825.00
20,365.00000 5.000 101,825.00
0350 MATERIAL ALLOWANCE Variable Speed Limit Sign (P ole) 0.000
EACH 1.000 1,067.00
1,067.00000 1.000 1,067.00
0355 614-70024 *1310nm SFP Optic Module 18.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0355 MATERIAL ALLOWANCE 1310 FILTER 0.000
EACH 0.000 0.00
258.65000 0.000 0.00
0355 MATERIAL ALLOWANCE 1310nm SFP Optic Module (Upd ated) 18.000
EACH 0.000 0.00
196.14000 18.000 3,530.52
0360 614-70026 *CWDM Multiplexor Demultiplexor Module 2.000 0.000
EACH 0.000 0.00
9,150.00000 0.000 0.00
0360 MATERIAL ALLOWANCE CWDM MUX-DeMUX Module 2.000
EACH 0.000 0.00
6,342.62500 2.000 12,685.25
0365 614-70028 *CWDM SFP Optic Module 36.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0365 MATERIAL ALLOWANCE CWDM SFP Optic Module 36.000
EACH 0.000 0.00
753.28200 36.000 27,118.15
0370 614-70030 *Optical Attenuator 54.000 0.000
EACH 0.000 0.00
69.00000 0.000 0.00
0375 614-70032 *Optical Filter 64.000 0.000
EACH 0.000 0.00

880.00000 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 MATERIAL ALLOWANCE OPTICAL FITLER 0.000
EACH 0.000 0.00
600.90615 0.000 0.00
0375 MATERIAL ALLOWANCE Optilcal Filter (Updated) 64.000
EACH 0.000 0.00
337.42590 64.000 21,595.26
0380 614-72831 Communications Cabinet (Type 1) 11.000 8.000
EACH 2.000 19,950.00
9,975.00000 10.000 99,750.00
0380 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 3.000
EACH -2.000 -12,740.00
6,370.00000 1.000 6,370.00
0385 614-72832 Communications Cabinet (Type 2) 6.000 5.000
EACH 0.500 6,487.50
12,975.00000 5.500 71,362.50
0385 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 1.000
EACH -0.500 -3,617.50
7,235.00000 0.500 3,617.50
0390 614-72887 Microwave Vehicle Radar Detector 16.000 1.500
EACH 5.500 52,937.50
9,625.00000 7.000 67,375.00
0390 MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor 14.500
(MVRD)
EACH -5.500 -35,172.50
6,395.00000 9.000 57,555.00
0395 614-86741 Weather Monitoring System 3.000 0.000
EACH 2.000 111,200.00
55,600.00000 2.000 111,200.00
0400 614-86752 Fold-Over Tower (ITS) 3.000 3.000
EACH 0.000 0.00
15,900.00000 3.000 47,700.00
0405 614-87006 *Fiber Optic Termination Panel (6 Fiber) 17.000 0.000
EACH 0.000 0.00

580.00000 0.000 0.00



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 19875R-BID ESTIMATE RUN 09/25/2019
PROJECT: NHPPQ0702-342 ESTIMATE NO: 0011 14:48:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0410 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 21,430.000 3,074.000
LF 8,558.000 15,404.40
1.80000 11,632.000 20,937.60
0415 614-87320 Closed Circuit Television 10.000 0.000
EACH 2.500 16,250.00
6,500.00000 2.500 16,250.00
0415 MATERIAL ALLOWANCE CCTV Various Material 1.000
EACH -1.000 -245.00
245.00000 0.000 0.00
0415 MATERIAL ALLOWANCE CCTV and Mount 10.000
EACH -2.500 -8,351.75
3,340.70000 7.500 25,055.25
0420 614-87350 *Test Fiber Optic Cable 1.000 0.100
LS 0.000 0.00
13,200.00000 0.100 1,320.00
0425 614-87691 *Ethernet Switch Type | 8.000 0.000
EACH 0.000 0.00
4,100.00000 0.000 0.00
0425 MATERIAL ALLOWANCE Ethernet Switch Type | 7.000
EACH 0.000 0.00
1,996.82000 7.000 13,977.74
0430 614-87692 *Ethernet Switch Type Il 11.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0430 MATERIAL ALLOWANCE Ethernet Switch Type Il 11.000
EACH 0.000 0.00
2,132.13000 11.000 23,453.43
0435 625-00000 *Construction Surveying 1.000 0.410
LS 0.000 0.00
26,000.00000 0.410 10,660.00
0440 626-00000 *Mobilization 1.000 0.685
LS 0.000 0.00
752,000.00000 0.685 515,120.00
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PCN: 19875R-BID ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0011 14:48:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 626-01103 *Public Information Services (Tier III) 1.000 0.714
LS 0.095 950.00
10,000.00000 0.809 8,090.00
0450 630-00000  *Flagging 4,100.000 3,078.750
HOUR 302.000 7,550.00
25.00000 3,380.750 84,518.75
0455 630-00007 *Traffic Control Inspection 134.000 98.000
DAY 13.000 4,550.00
350.00000 111.000 38,850.00
0460 630-00012 *Traffic Control Management 300.000 224.000
DAY 28.000 26,600.00
950.00000 252.000 239,400.00
0465 630-80001 *Flashing Beacon (Portable) 4.000 2.000
EACH 0.000 0.00
275.00000 2.000 550.00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 16.000
EACH 0.000 0.00
76.00000 16.000 1,216.00
0475 630-80342 *Construction Traffic Sign (Panel Size B) 108.000 54.000
EACH 0.000 0.00
76.00000 54.000 4,104.00
0480 630-80343 *Construction Traffic Sign (Panel Size C) 14.000 7.000
EACH 0.000 0.00
96.00000 7.000 672.00
0485 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 0.000 0.00
550.00000 2.500 1,375.00
0490 630-80359 *Portable Message Sign Panel 600.000 424.000
DAY 56.000 5,320.00
95.00000 480.000 45,600.00
0495 630-80360 *Drum Channelizing Device 14.000 7.000
EACH 0.000 0.00

38.00000 7.000 266.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0500 630-80363

0505 630-80380

0510 630-85041

0515 700-70010

0520 700-70016

0525 700-70023

0530 700-70042

0535 700-70082

0540 700-70380

0550 630-80393

0555 630-80390

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Flashin

*Traffic Cone

*Mobile Attenuator

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

F/A On-The-Job Trainee

F/A Railroad Flagging

F/A Furnish & Install Electrical Service

F/A Erosion Control

Stackable Vertical Panels

Channel Dev (Spec)

ESTIMATE NO: 0011

9)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4.000
EACH
43.50000
37.000
EACH
22.00000
360.000
DAY
550.00000
90,077.090
FA
1.00000
0.000
FA
1.00000
1,600.000
FA
1.00000
0.000
FA
1.00000
21,500.000
FA
1.00000
0.000
FA
1.00000
234.000
EACH
34.50000
243.000
EACH

28.75000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

18.500
0.000
18.500

265.000
25.000
290.000

0.000
0.000
0.000

0.000
0.000
0.000

1,600.000
0.000
1,600.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

25.500
0.000
25.500

121.500
0.000
121.500

Page 15
ESTIMATE RUN 09/25/2019

14:48:37
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
87.00
0.00
407.00
13,750.00
159,500.00
0.00
0.00
0.00
0.00
0.00
1,600.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
879.75
0.00
3,493.13
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PCN: 19875R-BID ESTIMATE RUN 09/25/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0011 14:48:37
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 213-00012 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 2.450 2.250
ACRE 0.200 880.00
4,400.00000 2.450 10,780.00
0565 900-00007 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 98.000 57.000
PULLBOX
EACH 1.000 240.00
240.00000 58.000 13,920.00
0570 900-00012 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 900.000 900.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
75.33000 900.000 67,797.00
0575 900-00012 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 4,182.000 4,182.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
103.38000 4,182.000 432,335.16
0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 0.000
LF 0.000 0.00
21.91293 0.000 0.00
0580 900-00007 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 23.000 23.000
MOUNTED PULLBOX 613-07011
EACH 0.000 0.00
5,676.25000 23.000 130,553.75
0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 0.000
LF 0.000 0.00
2,333.75100 0.000 0.00
0585 900-00007 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 23.000 23.000
PULLBOXES
EACH 0.000 0.00
2,307.57000 23.000 53,074.11
0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 0.000
EACH 0.000 0.00
1,082.00000 0.000 0.00
0590 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 1.000 1.000
FOUNDATION EX
FA 0.000 0.00
19,129.79000 1.000 19,129.79
0595 900-00012 Added Item (Foot)/ Install Three Two Inch Conduits in 2,040.000 2,040.000
Ex. 6 Inch Bridge Conduit
LF 0.000 0.00

20.65000 2,040.000 42,126.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0600

0605

0610

0615

0620

0625

0630

900-00006

700-70110

900-00006

900-00006

900-00006

700-70050

900-00006

CAT NO0400

0545

620-00020

Page 17
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,260.00
0.00
0.00
0.00
1,100.00
0.00
660.00
0.00
3,940.00
0.00
9,940.24
0.00
0.00

$ 424,983.90 $ 5,164,875.06

10,640.00

C19875R COLORADO DEPARTMENT OF TRANSPORTATION
19875R-BID
NHPP0702-342 ESTIMATE NO: 0011
CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
ROADWAY
Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 2,260.000 2,260.000
ELECTRIC CONDUIT ROUTE
DOL 0.000
1.00000 2,260.000
F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 1.000 0.000
REROUTE
FA 0.000
5,000.00000 0.000
Added Item (Dollar)) GROUND PENETRATING RADAR 1,100.000 1,100.000
DEMONSTRATION
DOL 0.000
1.00000 1,100.000
Added Item (Dollar)) GROUT CUBE TEST RESULTS 660.000 660.000
MICROPILES
DOL 0.000
1.00000 660.000
Added Item (Dollar)) REMOVE & REPLACE STRUT STRAPS 2 3,940.000 3,940.000
INCH FIBERGLASS CONDUIT
DOL 0.000
1.00000 3,940.000
F/A Removal REMOVAL OF CONCRETE AND PROOFING OF ADESTA 9,940.240 9,940.240
CONDUITS
FA 0.000
1.00000 9,940.240
Added Item (Dollar)/ CANTILEVER SIGN POSTS INCLUDIN G 52,423.670 0.000
INSTALLATION
DOL 0.000
1.00000 0.000
CAT 0200 CURRENT AMT$ 6,403,795.13
CONSTRUCTION ENGINEERING BID ITEMS
*Sanitary Facility 2.000 1.000
EACH 0.000
10,640.00000 1.000
CAT 0400 CURRENT AMT$ 21,280.00

PROJECT TOTAL CURRENT AMT $ 6,425,075.13

$ 424,983.90 $ 5,175,515.06



